COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/22/2005

ESTIMATE SUMMARY 13:05:05
CONTID: C15032 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 15032-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 122.( DAYS TIME ALLOW: 10/14/2( FIXED COMPLETION DAT
WEST OF MACK - INTERSTATE 70 PERCENT TIME:  68.16 ORIG TIME ALLOW: 10/14/2( FIXED COMPLETION DAT
PROJECT NO: IM 0701-171
WEST OF MACK - INTERSTATE 70
NAME OF ROAD: 70
PROJECT COUNTIES: MESA
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 08/18/2005 DATE TIME STARTED 04/19/2005
1800 NORTH TAFT DATE LET 03/17/2005 DATE WORK BEGAN 06/15/2005
DATE AWARDED 03/25/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/18/2005 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 04/19/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,424,970.31 PARTICIPATING $ 721,261.96 $ 590,202.68
AWARD PROJECT AMT: $ 5,132,660.53 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 13.30% TOTAL EARNINGS 721,261.96 590,202.68
FUNDS AVAILABLE: $ 4,703,708.35 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 721,261.96 590,202.68
TOTAL CLAIMS: $ 0.00 RETATNAGE -9,457.89 -7,492.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 711,804.07 582,710.68
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 711,804.07 582,710.68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 582,710.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15032-BID ESTIMATE RUN 08/22/2005
PROJECT: IM 0701-171 ESTIMATE NO: 0003 13:05:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 389.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
0010 202-00201 *REMOVAL OF CURB 648.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 9,275.000 0.000
Sy 0.000 0.00
2.00000 0.000 0.00
0020 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 270,005.000 0.000
sy 50,460.000 40,368.00
0.80000 50,460.000 40,368.00
0025 202-01300 *REMOVAL OF END ANCHORAGE 20.000 20.000
EACH 0.000 0.00
170.00000 20.000 3,400.00
0030 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0035 210-01130 *RESET GUARDRAIL TYPE 3 797.500 797.500
LF 0.000 0.00
13.20000 797.500 10,527.00
0040 210-04200 *ADJUST GUARDRAIL 14,365.500 14,365.500
LF 0.000 0.00
2.05000 14,365.500 29,449.28
0045 304-07000 AGGREGATE BASE COURSE (CLASS 7) 7,267.000 0.000
TON 0.000 0.00
1.00000 0.000 0.00
0050 307-00000 *HYDRATED LIME 1,782.000 0.000
TON 366.810 52,820.64
144.00000 366.810 52,820.64
0055 403-34801 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 54,003.000 0.000
TON 0.000 0.00

25.50000 0.000 0.00
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PCN: 15032-BID ESTIMATE RUN 08/22/2005
PROJECT: IM 0701-171 ESTIMATE NO: 0003 13:05:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 406-09505 *COLD BITUMINOUS PAVEMENT (RECYCLE) (SPECIAL) 270,005.000 0.000
sy 55,370.500 160,574.45
2.90000 55,370.500 160,574.45
0065 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 1,057.000 0.000
TON 0.000 0.00
197.00000 0.000 0.00
0070 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 2,128.000 0.000
TON 0.000 0.00
250.00000 0.000 0.00
0075 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 32,211.000 0.000
GAL 0.000 0.00
1.10000 0.000 0.00
0080 411-90010 ASPHALT REJUVENATING AGENT 711,824.000 0.000
GAL 141,604.010 205,325.81
1.45000 141,604.010 205,325.81
0085 518-03000 *SAWING AND SEALING BRIDGE JOINT 172.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0090 606-01340 *END ANCHORAGE TYPE 3D 4.000 4.000
EACH 0.000 0.00
625.00000 4.000 2,500.00
0095 606-02005 *END ANCHORAGE (FLARED) 16.000 16.000
EACH 0.000 0.00
1,600.00000 16.000 25,600.00
0100 609-60011 *CURB TYPE 6 (SECTION M) 648.000 0.000
LF 0.000 0.00
7.15000 0.000 0.00
0105 612-00001 *DELINEATOR (TYPE I) 398.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0110 612-00002 *DELINEATOR (TYPE IT) 26.000 0.000
EACH 0.000 0.00

17.00000 0.000 0.00
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PCN: 15032-BID ESTIMATE RUN 08/22/2005
PROJECT: IM 0701-171 ESTIMATE NO: 0003 13:05:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 612-00003 *DELINEATOR (TYPE III) 11.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0120 614-72875 *LOOP DETECTOR WIRE 1,200.000 0.000
LF 0.000 0.00
3.10000 0.000 0.00
0125 614-73005 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0130 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0135 614-80387 *RUMBLE STRIP (GRINDING) 115,000.000 0.000
LF 0.000 0.00
0.12000 0.000 0.00
0140 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 90,735.65
181,471.30000 0.500 90,735.65
0145 627-00005 *EPOXY PAVEMENT MARKING 534.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0150 630-00000 *FLAGGING 4,000.000 123.500
HOUR 302.000 7,248.00
24.00000 425.500 10,212.00
0155 630-00007 *TRAFFIC CONTROL INSPECTION 40.000 16.000
DAY 17.000 4,505.00
265.00000 33.000 8,745.00
0160 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 14.000
DAY 11.000 7,920.00
720.00000 25.000 18,000.00
0165 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 12.000
EACH 0.500 21.00
42.00000 12.500 525.00
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PCN: 15032-BID ESTIMATE RUN 08/22/2005
PROJECT: IM 0701-171 ESTIMATE NO: 0003 13:05:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 25.000
EACH 7.500 315.00
42.00000 32.500 1,365.00
0175 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 6.000 1.000
TYPE)
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0180 630-80359 *PORTABLE MESSAGE SIGN PANEL 200.000 30.000
DAY 29.500 3,982.50
135.00000 59.500 8,032.50
0185 630-80360 *DRUM CHANNELIZING DEVICE 450.000 22.500
EACH 57.500 5,175.00
90.00000 80.000 7,200.00
0190 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 10.000
EACH 0.000 0.00
90.00000 10.000 900.00
0195 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 28.000 0.500
EACH 13.500 1,215.00
90.00000 14.000 1,260.00
0200 630-80380 *TRAFFIC CONE 450.000 132.000
EACH 59.000 2,950.00
50.00000 191.000 9,550.00
0205 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70014 F/A INCENTIVE PAVEMENT SMOTHNESS INCENTIVE PAYMENT 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15032-BID ESTIMATE RUN 08/22/2005
PROJECT: IM 0701-171 ESTIMATE NO: 0003 13:05:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70025 F/A QUALITY INCENTIVE PAYMENT 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 900-00014 ADDED ITEM (LUMP SUM)/ TRAFFIC CONE REVISION 1.000 0.000
LS 1.000 7,106.63
7,106.63000 1.000 7,106.63
0260 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT PENALTY CO #5 -60.000 0.000
DOL -60.000 -60.00
1.00000 -60.000 -60.00
CAT 0200 CURRENT AMT $ 5,398,945.31 $ 590,202.68$ 695,236.96
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0240 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,525.00000 1.000 11,525.00
0245 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,500.00000 1.000 9,500.00
0250 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
CAT 0400 CURRENT AMT $ 26,025.00 $ 0.00$ 26,025.00
PROJECT TOTAL CURRENT AMT $ 5,424,970.31 $ 590,202.68 S 721,261.96



